

GOVERNMENT OF TELANGANA
ABSTRACT

Panchayat Raj & Rural Development Department – NABARD RIDF XX Grant – Construction of High Level Bridge at (0/6-0/8 Km) on R/F Seetharampally to Madharam (H/o Amberpet) of Wargal Mandal of Gajwel Assembly Constituency in Medak District – Post facto Extension of Agreement Time up to 30.11.2018 without Penalty – Orders - Issued.

=====

PANCHAYAT RAJ AND RURAL DEVELOPMENT (PROGS) DEPARTMENT

G.O.Rt.No.161

Dated:30.03.2019.

Read:-

From the CE, PR, Hyd., Lr.No.AE/DEEII/Medak/NABARD-XX/Seetharampally/EOAT/18,
dt.16.11.2018.

ORDER:

In the circumstances reported by the Engineering-in-Chief, Panchayat Raj, Hyderabad in the reference read above, Government after careful examination of the proposal, hereby accord post facto Extension of Agreement Time upto 30.11.2018 (i.e. 244 days) in respect of work for "Construction of High Level Bridge at (0/6-0/8 Km) on R/F Seetharampally to Madharam (H/o Amberpet) of Wargal Mandal of Gajwel Assembly Constituency in Medak District" sanctioned under NABARD RIDF XX Grant without imposing penalty, as the delay is not attributed to the contractor.

2. The Engineer-in-Chief, Panchayat Raj, Hyderabad shall take further necessary action in the matter accordingly.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF TELANGANA)

VIKAS RAJ
PRINCIPAL SECRETARY TO GOVERNMENT (FAC)

To

The Chief Engineer, Panchayat Raj, Hyderabad.

Copy to:

The Addl. PS to Hon'ble M(PR&RD).
SF/SC.

//FORWARDED:: BY ORDER//

SECTION OFFICER